HARRIS COUNTY BOARD OF COMMISSIONERS

H . FY 2022-23 PROGRAM OF WORK
ALLIS Updated N ber 9, 2022
County pdate (?vem er9,
Georgia www.harriscountyga.gov
Program & Funding Source Responsible Party ‘ Status

Administration

1.Complete the update/refresh of | County Manager/IT | Go live was 7/1/22, but more content

county’s web site, $5,000. Director work to be done.
2.Purchase and implement HR | County Manager/HR | Installing software and conducting
module software that will allow on- training.

line job applications, on-line
onboarding processes, and more
electronic HR functions, $9,200.

Board of Elections & Registration

3.Purchase a new street sign for the Purchasing Completed.
building, $4,500.

Community Development

4.Complete the update of the unified Community Final joint meeting held on 7/15/21,
development codes (UDC). Development application submitted on 9/13/21, draft
Director posted to website for public review on

9/13/21, first reading on 10/20/21 at
Planning Commission, second reading on
11/2/21 at BOC. UDC as proposed was not
approved. Had additional meetings on
11/30/21 and 1/10/22.

Application filed with Community
Development on 2/14/22 and posted to
the website for public review, first reading
on 3/16/22 at Planning Commission,
second reading on 4/5/22 at BOC. Board
tabled discussion until 4/19/22 and then
again until 5/19/22 and 6/7/22. BOC
denied old UDC version on 6/7/22.

Public hearing at Planning Commission
was 7/20/22, public hearing at BOC was
8/2/22. Board denied UDC. Board decided
to reconsider UDC on 9/6/22. Public
hearing at Planning Commission was
10/19/22 and BOC on 11/1/22. UDC and
alcohol ordinance approved effective
April 1, 2023. Completed.

5.Partially renovate the Community County Manager / Purchased off state contract. Completion

Development building (primarily to Facilities during Dec.
replace the roof) using SPLOST funds, Maintenance
$100,000.



http://www.harriscountyga.gov/

Program & Funding Source

Responsible Party ‘

Status

Emergency Medical Services

6.Construct a new EMS/VFD facility
located in the Northwest Harris
Business Park, $3,000,000.

EMS Director

RFQ for architectural services was
distributed, four responses received and
evaluated. Evaluation committee selected
2WR. Board approved 2WR’s proposal on
1/4/22 for $190,000. Design meetings
held on 1/28/22, 2/24/22, 4/5/22, and
5/4/22. Bid deadline was 8/4/22 and
received 7 responses. Board approved
Headley Construction for $3,360,000 on
8/16/22. Precon meeting held on
10/18/22. Completion during summer
2023.

7.Purchase a new extrication tool EMS Director Completed.
I using SPLOST funds, $28,000.

8.Purchase a replacement stretcher EMS Director On order.
using SPLOST funds, $27,000.
9.Purchase two new airbag kits using EMS Director Completed.
SPLOST funds, $21,000.

Facilities Maintenance
10.Purchase a replacement utility Facilities Maint. Completed.
truck, $58,000. Director

Prison
11.Replace the control room’s HVAC Warden Completed.
system, $5,100.
12.Replace 19 doubled stacked Warden Completed.
inmate lockers, $12,000.
13.Replace kitchen oven, $18,000. Warden Ordered, delivery during November.

Road & Bridge / Public Works Projects

14.Prepare a five-year road and

County Manager /

Preparing RFP.

bridge master plan to guide future Public Works

growth, $35,000. Director

15.Conduct the annual LMIG Public Works Board approved list of 6 roads to submit
resurfacing program (10% required Director to GDOT on 8/16/22. GDOT approved the
state match and overage amount in list. Projects will be bid out during early
the TSPLOST Fund), $812,000. 2023 and completed by 6/30/23.
16.Purchase two replacement F-350 Public Works Ordered off state contracts.

crew cab 4x4 flatbed pick-up trucks, Director

$92,000.

17.Purchase new F-250 crew cab 4x4, Public Works Completed.

$36,000. Director

18.Purchase a new skid steer broom Public Works Completed.

attachment, $8,500. Director

19.Purchase a replacement dump Public Works Ordered off state contracts.

truck, $150,000. Director

20.Purchase two equipment trailers, Public Works Ordered. Delivery during Nov.

$43,000. Director

21.Purchase two additional radar Public Works Completed.

traffic signs, $8,200. Director




Program & Funding Source

Responsible Party

Status

Road & Bridge / Public Works Projects

22.Complete the design, bidding, and
construction of a new Public Works
Facility using SPLOST-2019 funds,
$1,200,000.

County Manager /
Public Works
Director

Design meetings held on 6/15/22 8/9/22,
9/9/22, and 10/17/22. Board approved
site on 9/20/22. On-going. Completion by
Nov. 2023.

)

arks & Recreation

23.Prepare a five-year parks and
recreation master plan to guide

County Manager /
Parks & Recreation

Preparing RFP.

future growth, $35,000. Director
24.Purchase a new playground for | Parks & Recreation | RFP opening was 8/30/22, Board
Moultrie Park, $75,000. Director approved playground purchase on

9/20/22. Completion during Feb. 2023.

25.Purchase a new playground for

Parks & Recreation

Will be placed in next year’s budget.

Community Center $500,000.

the Community Center, $40,000. Director
26.Replace the aged | Parks & Recreation | Bid opening was 9/22/22. 4 responses
dehumidification system at the Director received, Board approved J.M. Clayton for

$722,000 on 10/4/22. Completion during
summer 2023.

27.Sod the Soccer Complex, $75,000.

Parks & Recreation

Director
28.Replace irrigation system at the | Parks & Recreation | Completed.
Soccer Complex, $30,000. Director
29.Install security systems at Ellerslie | Parks & Recreation | Completed.
Park, $16,300. Director
30.Install fiber optic cable for internet| Parks & Recreation | Ordered.
service at Ellerslie Park, $21,000. Director

31.Further develop Ellerslie Park by
constructing a new pavilion with
restrooms, other pavilions, large
playground area, in-ground slides,
benches, and shade structures,
additional fencing, 4,000 linear feet
of additional dirt trails and a trailhead
on the southside funded in part by a
state grant, disk golf course, picnic
tables, grills, trash cans, directional
sighage, and landscaping materials,
$500,000.

County Manager /
Parks & Recreation
Director

Pavilion with restrooms and southern trail
system under construction using county
forces. Playground, in-ground slides, and
shade structure bid opening was 8/30/22,
Board approved playground purchase on
9/20/22. Completion during Feb. 2023.

32.Purchase pick-up truck for Ellerslie

Parks & Recreation

Ordered off state contracts.

Park, $48,000. Director

33.Purchase replacement inmate | Parks & Recreation | Completed.

truck, $36,000. Director

34.Purchase a vehicle for the new | Parks & Recreation | Completed.

position, $30,000. Director

35.Purchase mowers/trailers, Parks & Recreation | Completed.

$30,000. Director

36.Purchase new tractor, $24,000. Parks & Recreation | Completed.
Director




Program & Funding Source

Responsible Party

Status

Parks & Recreation

37.Complete Phase V of the Man O’
War RR Recreation Trail 5.42 miles
from the County Store to Hamilton
using TSPLOST-2013 funds,
$1,500,000.

County Manager /
Parks & Recreation
Director

Bid opening was 3/30/22, Board approved
Piedmont Paving on 4/5/22 for
$1,365,074.35, construction began May,
completion during Nov. 2022. Ribbon
cutting held on 11/1/22.

38.Begin and complete Phase VI of
the Man O’ War Railroad Recreation
Trail 3.15 miles from Hamilton to
Mulberry Creek using TSPLOST-2013
funds, $1,000,000.

County Manager /
Parks & Recreation
Director

Being designed and surveyed. Project
should be bid out during November 2022,
Board consideration during December,
2022, and completion by late Summer
2023.

Vehicle Maintenance

39.Replace tire mount machine, | Vehicle Maintenance | Completed.
$11,000. Director
40.Purchase replacement service | Vehicle Maintenance | Completed.
truck, $48,000. Director
Volunteer Fire Department
41.Construct a new fire training VFD Design meetings held on 6/22/22 and

facility behind the Hamilton VFD
station ($483,000 from General Fund
and $167,000 from SPLOST 2019 for a
total of $650,000).

7/12/22. Architects still
design.

working on

Development Authority

42.Have the Development Authority
establish an Economic Develop Office
to promote and market the county,
$125,000.

Development
Authority

Prepared proposed intergovernmental
agreement. Development Authority is
reviewing. Discussed during Nov. 3
planning session.

43.Make improvements to the
Northwest Harris Business Park
including a pad ready site and
construction of a connecting road,
$1,805,000 ($500,000 from a grant
and $1,305,000 from SPLOST).

Development
Authority

$500,000 state grant was awarded. Bid
deadline was 8/11/22, Development
Authority recommendation to BOC on
9/20/022. Board approved contract with
Evergreen Siteworks for $2,175,009.75.
Completion by late 2023.

[(e]

11 Center

44 .Replace the generator at the 911
Center using SPLOST, $80,000.

911 Director

Ordered, delivery during May 2023.

45.Update the 2017 Tusa evaluation
study of the 911 system due to
current operational issues, $20,000.

911 Director

Tusa was on-site on 6/27/22 and 6/28/22
for evaluation. Tusa gave presentation to
BOC on 9/20/22, 10/4/22, and 11/3/22.

46.Purchase two radio core repeaters
for 911 operations using SPLOST
funds, $50,000.

911 Director

Airport Projects

47.Rejuvenate the airport’s
apron/taxiways using GDOT grant
funds, $68,274.

Airport Director /
Airport Consultant

Bid opening was 9/23/21. Board approved
on 10/5/21. Completed.

Program & Funding Source

Responsible Party

Status




Airport Projects

48.Rehabilitate the runway lighting,
airfield signage, and wind cone,
$450,000 using GDOT grant funds.

Airport Director /
Airport Consultant

Preparing bid specs.

49.Replace the AWOS system,
$165,000.

Airport Director /
Airport Consultant

Preparing bid specs.

50.Design 20 additional T-hangars,
$85,000.

Airport Director /
Airport Consultant

On bid, bid deadline is 12/8/22.

51.Conduct the annual open house
during May 20, 2023.

Airport Director /
Airport Consultant

Preparing for the May 2023 event.

Solid Waste Projects

52.Repair metal panels and angle iron
on the transfer station, $33,000.

Solid Waste Director

Obtaining quotes.

53.Construct a new solid waste
facility and associated fixtures, pole
barns for truck and equipment
parking, washdown area, and a small
restroom adjacent to the transfer
station, $1,273,000.

County Manager /
Solid Waste Director

Board approved design on 10/11/21. Bid
opening was 5/19/22. Board approved
Principle Construction for $1,273,000 on
6/7/22. Project began late July.
Completion during early 2023.

54.Purchase a replacement backhoe
loader, $120,000.

Solid Waste Director

Ordered off state contracts.

Water Works Projects

55.Prepare five-year water and sewer
master plan to guide future growth -
$30,000.

County Manager /
Water Works Director

Consultant gathering information.

56.Construct a replacement Water
Works Administrative office,
$1,749,000.

County Manager /
Water Works Director

Board approved design on 10/11/21. Bid
opening was 5/19/22. Board approved
Headly Construction for $1,749,000 on
6/7/22. Completion during early 2023.

12-inch ductile iron line and fire
hydrants using a $2,500,000 GEFA
loan.

57.Design an elevated water tank to Water Works Under design. Submitted federal grant by
be located near SR 315 and [-185, Director the 9/9/22 deadline.

$105,000.

58.Begin and complete the Hadley Water Works Bid opening was 10/6/22, 4 responses
Road water line project Phase I, a Director received, Board awarded project on
distance of 4,000 linear feet with an 8 10/18/22 to Gordy Construction for
inch PVC line and hydrants, $350,000. $405,040. Completion Jan. 2023.
59.Upgrade the U.S. 27 water line a Water Works Bidding out project in Nov. 2022, Board
distance of 25,000 linear feet with a Director consideration in Dec. 2022, delivery of all

material by October 2023. Completion
during Summer 2024. Acquiring GEFA loan
to fund project.

Other Projects

60.Begin Phase | of the renovations to
the courthouse using SPLOST-2019
funds, $1,700,000 (roof, windows,
balcony, paint) and ARP funds,
$2,024,900 (HVAC).

County Manager /
Facilities
Maintenance
Director

Board approved proposal from 2WR
architects on 7/20/21. Board approved a
CM (River City Contracting) to perform the
project. GMP of $3,508,077 was approved
on 6/7/22. Project scheduled to start early
January 2023 and be completed late
summer 2023.

Program & Funding Source

Responsible Party

Status




Other Projects

61.Construct capital projects using
federal ARP funds (Installment #1),
$3,400,000.

County Manager

Staff proposal submitted to BOC during
June. Discussed during 7/26/21 retreat.
Discussed and approved listing of projects
during 9/21/21 work session. Formally
approved on 10/5/21. Projects on-going.

establish future goals.

62.Construct capital projects using Board identified projects during the
federal ARP funds (Installment #2), 8/9/22 retreat. Projects being
$3,422,000 implemented.

63.Conduct quarterly retreats to County Manager Previous retreats held on 7/26/21,

10/11/21, 2/24/22, 5/19/22, 8/9/22, and
11/3/22. Next retreat is 2/23.

I 64.Conduct annual legislative dinner.

County Manager

Previous dinners held on 7/26/21 and
8/9/22. Next dinner Aug. 2023.

65.Increase the hotel/motel tax from
5% to 8% through local legislation
during the 2023 General Assembly.

BOC

Board approved on 10/18/22. County
Attorney will prepare needed documents
and submit to state.

66.Prepare Impact Fee Study to
potentially fund Parks and Recreation
and Public Safety capital projects -
$70,000.

County Manager

Board approved proposal from Wood on
2/16/21 for $91,500. A required advisory
committee was selected on 3/2/21
consisting of ten members. Initial meeting
was held 3/25/21. Public hearing held on
5/18/21. Advisory meeting discussed
methodology report on 9/14/21. Board
discussed and accepted methodology
report on 10/5/21. CIE transmittal public
hearing was 1/4/22, approved, and
transmitted to RVRC. Impact fee
ordinance and proposed fee schedule was
discussed during retreat on 2/24/22.
Advisory committee met on 3/23/22. On
BOC agenda for consideration on 4/19/22.
BOC tabled until state approves CIE. State
approved CIE on 6/28/22. Board approved
to end project on 7/19/22. Completed.

67.Begin operations of a new GDOT
5311 rural public transportation
program through a third-party
provider using TSPLOST-2013 funds,
$50,000.

County Manager /
Third Party Provider

Informational brochure distributed during
late June 2022. Service began 7/5/22.
Completed.

68.Update the county’s personnel
policies.

County Manager and
Staff

Draft to Board on 11/3/22 for review and
legal review. Anticipated adoption is
12/6/2, training during Dec., and
implementation on 1/1/23.

Program & Funding Source

Responsible Party

Status




Other Projects

69.Negotiate with the cities regarding
LOST renewal by 7/1/22 according to
OCGA 48-8-89.

County Manager

Required letter was sent to the cities on
5/20/22 to begin negotiations. Initial
meeting was held 6/14/22 at library.
Internal strategy meeting held 7/11/22.
Joint meeting was 7/14/22 (with cities) at
library. Only West Point and Waverly Hall
attended. Minutes of 7/14/22 meeting
and negotiation points emailed to all on
7/18/22. Board gave staff authority to
continue negotiations on 7/19/22. Initial
meeting held on 7/26/22. Certificate of
Distribution is on the 10/18/22 agenda for
consideration. Completed.

donated funds.

70. Realign Mountain Hill Road Near County Manager Realignment  being  designed and
SR 315, $500,000. surveyed.

71. Construct observation tower at County Manager / Under design until late 2022, bid out
Ellerslie  Park, $500,000 using | Recreation Director | during January, Board consideration in

Feb. construction begins in March,

completion during March 2024.

Value of all Projects - $31,000,000

Key:

Status No. of Projects/Total Projects Percentage
Completed 23/71 33%
In Progress 47 /71 66%
Not Started 1/71 1%
At Risk 0/71 0%

Total 71/71 100%

Program-of Work Status
Not Started ;
1% At Risk
0%
Completed

In Progress

@ Completed

66%

OlIn Progress

B Not Started

33%

B At Risk




American Rescue Plan (ARP)

HaI'I'IS Updated Nov. 8, 2022
County
Georgia
Instaliment #1
Proposed Project Eligibility Estimated Status
Reference Cost
Installation of glass partitions in courtrooms as a | p.18 of the Interim
COVID prevention and mitigation tactic. (1) Final Rule $4,500 Completed.
p. 5 of the NACO Paid $4,500
Overview
Increase the number of holding cells at the jail as a | p.18 of the Interim Facilities Maintenance is
COVID prevention and mitigation tactic. (1) Final Rule $38,600 performing.
p. 5 of the NACO Paid/Encumbered
Overview $24,766
Renovations/capital investments (HVAC) to the old | p.18 of the Interim
library as a community public health clinic for Mercer Final Rule Completed.
Med. to add health care capacity. (1) p. 5 of the NACO $37,916
Overview
Replacement HVAC system in the courthouse as a | p. 18 of the Interim
ventilation improvement in a key location as an Final Rule Contract price is
infection prevention measure (includes design, p. 5 of the NACO $2,024,900 $1,882,035
bidding, and construction administration). (1) Overview Paid $0
Premium pay for essential workers. (3) p. 45 of the Interim
Final Rule $220,000 Completed.
p. 12 of the NACO Paid $220,000
Overview
Matching grant funds for the construction of a new p. 62,63 of the Grant was not awarded.
elevated water tank on SR 315 near I-185 as a water | Interim Final Rule
infrastructure  improvement (includes design, | p. 16 of the NACO In FY 2022-23 budget for
bidding, and construction administration). Overview $250,000 design.
Contingent upon the state grant being received of In FY 2023-24 budget for
$2,250,000. (6) construction.
Paid SO
Extension/replacement of water lines with p. 62,63 of the
Airport/Callaway connection and Green Drive as | Interim Final Rule
water infrastructure improvements (includes design, | p. 16 of the NACO $394,084 Completed.
bidding, permitting, and construction Overview
administration). (6)
Matching grant funds for Diverse Power EMC p. 69,71 of the Diverse Power awarded
($250,000) (contingent upon the state grant being | Interim Final Rule S25M.
received) and an additional $180,000 allocated to | p. 18 of the NACO $430,000 Paid SO
provide broadband. (6) Overview
Paid $0 of $180,000
Total Installment #1 $3,400,000 Paid/Encumbered

$392,086.15




American Rescue Plan (ARP)

Harrls Updated Nov. 8, 2022
County
Georgia
Instaliment #2
Proposed Project Estimated Cost Status
Hadley Road Water Line Phase Il $405,040 Bid opening was 10/6/22,

Board approved on10/18/22,
completion during early 2023.

Construct a New EMS/VFD in the NWHBP 472,000 On-going
(partial)
NWHBP Site Improvements 217,500 On-going
(partial)
Elevated Water Tank Near SR 315/1-185 2,327,460 Being Designed
Total Installment #2 3,422,000




SPLOST-2019 COLLECTIONS CHART

SPLOST-2019 Collections
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Month FY 2018-19 FY 2019-20 FY 2020-21 FY 2021-22 FY 2022-23 FY 2023-24
July 284,693.42 321,739.80 330,164.86 365,978.37
Aug. 271,165.55 306,268.05 308,379.55 374,737.74
Sept. 250,300.43 282,436.82 303,499.03 352,898.56
Oct. 235,377.50 276,824.25 295,360.55
Nov. 254,618.28 286,528.10 369,723.88
Dec. 279,830.34 373,147.20 383,590.25
Jan. 203,178.91 264,179.21 288,950.71
Feb. 186,822.88 243,523.45 305,327.64
Mar. 216,560.26 300,086.97 325,767.65
Apr. 218,979.06 216,723.22 328,184.03 335,125.59
May 234,318.00 258,960.66 313,650.06 357,973.30
June 254,280.87 270,854.51 331,684.43 373,031.62
Total 707,577.93 | 2,929,085.96 | 3,628,252.37 | 3,976,894.63 | 1,093,614.67
Budget 600,000 2,500,000 2,000,000 3,446,535 3,600,000
% Collected 118% 117.2% 181.4% 115.4% 30.4%

Total to Date - $12,335,425.60 or an average of $293,700 per month.

FY 2018-19 monthly average - $235,859

FY 2019-20 monthly average - $244,090

FY 2020-21 monthly average - $302,354

FY 2021-22 monthly average - $331,408

FY 2022-23 monthly average - $364,538

Projected collections during the 72-month period - $21,146,400 or 138.2% ($15,300,000 budgeted)

Collection period ends March 31, 2025. 42 of the 72 months have been collected or 58.3%.
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LOST COLLECTIONS CHART

LOST Collections
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Month FY 2014-15 FY 2015-16 FY 2016-17 FY 2017-18 FY 2018-19 FY 2019-20 FY 2020-21 FY 2021-22 FY 2022-23
July 164,846.40 179,956.17 164,263.05 178,428.06 178,208.83 207,829.92 234,554.03 240,390.31 266,181.31
Aug. 159,152.07 151,599.48 141,675.41 156,321.09 159,723.32 197,954.94 223,270.68 224,507.15 276,447.69
Sept. 142,500.20 141,485.55 144,934.76 160,525.24 161,233.86 182,720.92 205,900.47 220,949.15 252,423.40
Oct. 136,619.35 135,680.46 142,510.02 143,984.69 128,754.12 171,829.09 201,807.06 215,004.88
Nov. 154,696.68 156,025.90 146,992.25 164,576.71 168,821.10 185,873.35 208,883.13 269,163.13
Dec. 188,371.04 175,274.57 171,332.59 185,441.25 196,869.33 204,277.25 272,026.45 279,254.41
Jan. 143,375.63 120,522.28 144,628.34 131,927.61 137,542.94 148,140.75 192,335.79 210,077.50
Feb. 131,219.11 123,461.68 126,106.53 123,792.99 129,346.33 136,201.67 177,292.95 221,981.73
Mar. 137,662.41 134,853.92 134,761.84 146,053.10 148,447.37 157,876.58 218,474.10 236,837.19
Apr. 135,000.17 141,910.13 154,434.89 145,589.97 159,856.34 157,633.40 238,965.38 243,639.29
May 148,468.43 140,942.98 154,338.71 155,631.31 171,052.84 188,784.39 228,342.22 260,250.20
June 159,194.68 165,647.73 174,228.63 163,667.09 185,626.40 197,454.98 241,469.05 271,196.00
Total 1,801,106.17 | 1,767,360.85 | 1,800,207.02 | 1,855,939.11 | 1,925,482.78 | 2,136,577.24 | 2,643,321.31 | 2,893,250.94 795,052.40

Budget 1,750,000 1,800,000 1,800,000 1,825,000 1,690,300 2,147,043 2,600,000

% Collected 102.9% 103.1% 106.9% 117.1% 156.4% 134.7% 30.6%

11




TRANSPORTATION SPECIAL PURPOSE LOCAL OPTION SALES TAX (TSPLOST)
COLLECTION CHART (County Portion)

TSPLOST Collections
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TSPLOST Collections ~ ceceeeeee Linear (TSPLOST Collections)

Month FY 2014-15 FY 2015-16 FY 2016-17 | FY 2017-18 FY 2018-19 FY 2019-20 FY 2020-21 FY2021-22 FY 2022-23
July 79,301.77 82,115.26 77,943.73 83,443.31 84,736.38 91,988.07 95,748.18 109,199.78 118,133.82
Aug. 76,111.25 78,552.59 78,485.07 78,530.10 82,771.69 89,320.74 183,902.38 105,962.34 115,736.06
Sept. 76,940.46 76,920.89 75,669.23 79,063.32 82,712.97 90,581.20 96,375.92 106,384.14 117,947.72
Oct. 73,193.67 74,958.82 74,675.19 73,291.03 81,904.16 88,374.70 103,295.78 106,689.89
Nov. 78,038.94 81,135.23 76,152.86 78,803.63 86,293.98 92,088.47 98,535.37 110,598.21
Dec. 90,998.24 92,533.83 89,245.46 90,976.10 98,757.93 99,622.22 117,356.47 123,620.34
Jan. 71,602.51 68,628.32 69,645.07 73,224.45 80,522.34 84,887.25 99,453.55 99,517.91
Feb. 75,265.94 75,925.23 71,039.64 72,247.71 80,402.56 83,029.88 96,099.00 103,940.82
Mar. 71,599.02 84,103.83 78,896.55 88,109.01 88,751.64 88,130.47 116,209.04 117,930.02
Apr. 85,985.67 76,438.07 75,533.37 80,106.25 88,366.80 83,525.06 111,993.41 112,646.20
May 78,851.82 83,839.63 78,178.57 82,829.62 89,002.65 95,731.02 110,949.68 115,156.06
June 81,750.86 84,799.86 79,152.41 83,732.75 89,092.73 98,407.29 113,177.41 121,280.35
Total 939,640.15 959,951.56 924,617.15 | 964,357.28 | 1,033,315.83 | 1,085,686.37 | 1,343,096.19 | 1,332,926.06 | 351,817.60

Budget 960,000 960,000 960,000 900,000 1,300,000 1,300,000

% Collected 100.5% 107.6% 113.1% 149.2% 102.5% 27.1%
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SINGLE FAMILY HOME BUILDING PERMIT ISSUANCE CHART
(Except the portion of West Point in Harris County)

Single Family Home Building Permits
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e Single Family Home Building Permits =~ <eceeeeee Linear (Single Family Home Building Permits)

Month | FY 2013-14 | FY 2014-15 | FY 2015-16 | FY 2016-17 | FY 2017-18 | FY 2018-19 | FY 2019-20 | FY 2020-21 | FY 2021-22 | FY 2022-23
July 22 10 19 18 28 20 26 21 24 12
Aug. 11 5 7 11 11 28 14 22 28 13
Sept. 11 10 9 16 30 17 19 15 11 8
Oct. 18 10 8 13 15 22 18 12 16 13
Nov. 12 4 10 10 15 14 9 22 12
Dec. 9 13 9 13 12 9 15 10 14
Jan. 5 10 11 15 25 16 19 23 29
Feb. 9 13 13 6 18 15 17 22 42
Mar. 10 19 15 21 18 18 26 31 30
Apr. 11 13 23 14 19 28 20 25 33
May 13 17 15 11 10 17 24 9 13
June 13 12 22 18 19 28 29 27 25
Total 144 136 161 166 220 232 236 239 277 46
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SOLID WASTE TONNAGE DISPOSAL CHART

Solid Waste Tonnage Disposal
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e Solid Waste Tonnage Disposal =~ «eceeeeee Linear (Solid Waste Tonnage Disposal)

Month | FY 2014-15 | FY 2015-16 | FY 2016-17 | FY 2017-18 | FY 2018-19 FY 2019-20 FY2020-21 | FY 2021-22 | FY 2021-22
July 1,144.62 1,130.58 1,052.35 1,212.16 1,287.38 1,459.22 1,693.06 1,716.18 1,560.62
Aug. 1,072.24 1,065.33 1,147.43 1,219.47 1,313.72 1,348.43 1,419.21 1,585.29 1,770.42
Sept. 1,181.17 1,026.90 1,040.56 1,169.34 1,048.46 1,262.61 1,562.58 1,719.81 1,711.44
Oct. 1,077.75 980.69 974.66 1,171.84 1,214.68 1,373.33 1,486.45 1,595.69 1,632.62
Nov. 871.76 1,000.66 1,066.68 1,159.20 1,269.49 1,295.31 1,474.90 1,534.96
Dec. 1,250.77 1,308.53 1,163.04 1,149.49 1,171.32 1,686.42 1,795.13 1,842.98
Jan. 1,054.61 1,007.95 1,126.84 1,097.77 1,388.26 1,522.78 1,484.27 1,548.68
Feb. 900.24 1,004.78 1,021.48 1,050.59 1,078.43 1,287.89 1,350.25 1,426.89
Mar. 1,097.89 1,165.06 1,194.52 1,169.40 1,173.95 1,506.38 1,658.39 1,779.17
Apr. 1,112.93 1,135.65 1,099.43 1,178.11 1,454.94 1,688.73 1,600.41 1,623.41
May 1,032.65 1,051.84 1,247.32 1,246.82 1,371.46 1,589.44 1,537.41 1,552.71
June 1,118.58 1,108.78 1,214.79 1,224.94 1,242.28 1,628.90 1,660.15 1,792.78
Total 12,915.21 12,986.75 13,349.10 14,049.13 15,014.37 17,649.44 18,722.21 19,718.55 6,675.10
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ACTIVE WATER WORKS CUSTOMERS CHART

Active Water Works Customers
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Month FY 2016-17 | FY 2017-18 | FY 2018-19 | FY 2019-20 | FY 2020-21 | FY 2021-22 | FY 2022-23
July 8,135 8,236 8,401 8,603 8,790 9,004 9,242
Aug. 8,146 8,243 8,423 8,611 8,808 9,037 9,382
Sept. 8,155 8,247 8,463 8,629 8,831 9,056 9,270
Oct. 8,160 8,277 8,482 8,649 8,839 9,070 9,276
Nov. 8,169 8,313 8,475 8,661 8,866 9,082
Dec. 8,164 8,320 8,490 8,678 8,869 9,115
Jan. 8,176 8,325 8,496 8,701 8,856 9,130
Feb. 8,189 8,336 8,517 8,729 8,864 9,138
Mar. 8,188 8,354 8,522 8,736 8,909 9,168
Apr. 8,193 8,371 8,541 8,754 8,927 9,167
May 8,211 8,387 8,551 8,766 8,975 9,203
June 8,227 8,404 8,586 8,780 8,982 9,235
Avg. 8,176 8,318 8,496 8,691 8,876 9,117 9,292




GEORGIA FUND 1 MONTHLY YIELDS
(Georgia Fund 1 is the county’s primary investment method to invest excess county funds)

Georgia Fund 1 Monthly Yields
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Month | FY 2016-17 | FY 2017-18 | FY 2018-19 | FY 2019-20 | FY 2020-21 FY 2021-22 | FY 2022-23
July 0.39 1.03 1.95 2.39 0.20 0.042 1.56
Aug. 0.39 1.04 1.97 2.20 0.15 0.045 2.13
Sept. 0.42 1.08 2.03 2.08 0.11 0.044 2.37
Oct. 0.42 1.09 2.18 1.89 0.10 0.05 2.87
Nov. 0.42 1.10 2.23 1.69 0.07 0.05
Dec. 0.47 1.21 2.35 1.62 0.06 0.05
Jan. 0.53 1.33 2.43 1.60 0.06 0.06
Feb. 0.56 1.37 2.43 1.60 0.05 0.09
Mar. 0.65 1.51 2.44 1.17 0.05 0.17
Apr. 0.79 1.65 2.45 0.80 0.04 0.34
May 0.84 1.72 2.42 0.50 0.036 0.68
June 0.94 1.86 2.41 0.25 0.035 1.08
Avg. 0.57 1.33 2.27 1.48 0.08 0.23 2.23
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